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SUBPART 5343.1 — GENERAL

5343.102 Policy

(a) For SMC, when the contract is a space program contract (see AFFARS 5302), contracting officers
shall not execute contract modifications resulting from an engineering change proposal with a
contractor listed on the Contractor Responsibility Watch List (CRWL) without obtaining approval
(see AFFARS MP5309.190).

5343.102-90 Contract Scope Considerations

Contracting officers shall assess scope when modifying contracts. Proposed modifications generally
constitute new work when, a) an individual modification or the cumulative effect from previous
modifications result in changes that were not fairly and reasonably within the contemplation of the
parties when the contract was awarded; or b) when proposed changes are not within the terms of
the original contract award. New work requires competition unless one of the seven exceptions to
competition found in FAR 6.302 applies.

See SMC PGI 5343.102-90.

See AF PGI 5343.103-90.

SUBPART 5343.2 — CHANGE ORDERS



https://acquisition-staging.gsa.gov/%5Brp:link:affars-part-5302%5D
https://insidesmc.losangeles.af.mil/sites/pk/div/pkc/internal/CRWL/default.aspx
https://acquisition-staging.gsa.gov/%5Brp:link:affars-mp-mp_5309.190%5D
https://acquisition-staging.gsa.gov/%5Brp:link:affars-pgi-pgi_5343%5D
https://acquisition-staging.gsa.gov/%5Brp:link:affars-pgi-pgi_5343%5D

5343.204-70-1 Scope

(b) When complying with the requirements described in DFARS 243.204-70-1, SCOs must provide a
courtesy copy to SAF/AQC. Maintain proof of submission in the contract file.

5343.204-70-3 Definitization Schedule

(a) Contracting officers must document the contract file with the justification for the delay and
revised definitization milestone schedule.

5343.204-70-5 Exceptions
(c) See MP5301.601-90. Submit requests for waivers through the SCO to SAF/AQC for approval.
5343.204-70-7 Plans and Reports

To comply with the Consolidated UCA Management Plan and Semi-annual Consolidated UCA
Management Report requirements described in DFARS 243.204-70-7, SCOs are required to ensure
unpriced change orders with an estimated value exceeding $5 million are input/updated in the UCA
Reporting tool on a semi-annual basis no later than April 10" and October 10™ of each year. Special
access program offices will provide the information directly to the DAS(C)/ADAS(C), as appropriate.



mailto:SAF.AQ.SAF-AQC.Workflow@us.af.mil
mailto:SAF.AQ.SAF-AQC.Workflow@us.af.mil
https://www.afcontracting.hq.af.mil/enterprise_metrics/index.cfm
https://www.afcontracting.hq.af.mil/enterprise_metrics/index.cfm

